
EJ.. LTRANS BA't AREA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION 

MEETING MINUTES 
February 3, 2011, 1o:ooam- 1:oopm 

T. Y. Lin Office, Two Harrison St., Suite soo, San Francisco, CA 
TBPOC- PMT pre-briefing, 1o:ooam- 11:ooam 

TBPOC meeting, n:ooam- 1:oopm 

Attendees: TBPOC Members: Steve Heminger, Cindy McKim, and Andre Boutros (for 
Bimla Rhinehart) 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Ade Akinsanya, Roland Au-Yeung, Ken Brown, Michele 
DiFrancia, Mike Forner, Ted Hall, Steven Hulsebus, Beatriz Lacson, Rick Land, 
Brian Maroney, Bart Ney, Rod Oto, Mo Pazooki, Bijan Sartipi, Saeed 
Shahmirzai, Peter Siegenthaler, and Jon Tapping 

Convened: 11:13 AM 

Items Action 
1. CHAIR'S REPORT 

• S. Heminger, the Chair, welcomed back 
A. Boutros, CTC Chief Deputy Director, 
who will be attending future TBPOC 
meetings while Vice Chair B. Rhinehart 
is on medical leave. 

2. TBPOC/ ABF / TYLMN Discussion 
a. Self-Anchored Suspension (SAS) 

Superstructure Mitigation and 
Acceleration Update 
• T. Anziano gave a brief project 

update. 
o Fabrication work in China remains 

on the critical path. ZPMC is 
working towards achieving the July 
2011 shipment of Lifts 13 and 14. 

o Shipment of segment 11 and final 
tower lifts is scheduled to arrive 
mid-February. The tower should be 
close to its full height by early 
March. 

• The Chair indicated that he will be 
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(continued) 

Items Action 
making a trip to China next weekend 
with M. Flowers (ABF's new CEO) to 
check on progress, and will report back 
to the TBPOC upon return. 

3· CONSENT CALENDAR 
a. TBPOC Meeting Minutes • The TBPOC APPROVED the 

1) December 9, 2010 Meeting Minutes Consent Calendar, as 
presented. 

b. Final Project Progress and Financial 
Update December 2010 

c. Contract Change Orders ( CCOS): 
1) Yerba Buena Island Detour CCO 119-

S4 (Storm Water Pollution 
Prevention Plan), $5oo,ooo 

2) SAS CCO 167 (LED Light Fixture 
Procurement), $1,555,614 

4· PROGRESS REPORTS 
a. TBSRP 4th Quarter 2010 Risk 

Management Update 
0 J. Tapping gave a "Risk Management • For the next risk management 

Briefing 4th Qtr 2010" presentation presentation, J. Tapping to 
covering Adequacy of Reserves and show the probability of bridge 
Trend, Changes in RMC and Total opening in 2013 and the 
Contingency from Q3, and Look probability cost associated with 
Ahead to Q1 2011, including OTD that date. 
Detour Estimate/Risk Management 
Post Q4 2010. Tornado diagrams 
depicted the Top Corridor Schedule 
Risks and Top Cost Risks. 
~ It was a good quarter that 

realized reduced risk and an 
increase in reserves. 

~ The next quarter report will 
include YBITS #1 acceleration 
and bridge demolition. 

0 Copies of the approved Q4 2010 
TBSRP Risk Management Report 
were distributed to the TBPOC and 
PMT. 

b. Draft 2010 Fourth Quarter Project 
Progress and Financial Update 
• P. Lee distributed a Draft Version • The TBPOC APPROVED the 
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(continued) 

Items Action 
Proposed Final and requested 
TBPOC approval for the report, 
which is scheduled for release by 
February 14. 

c. FHWA 2010 Annual Update 
• T. Anziano presented, for TBPOC 

approval, the "2010 Annual Update 
to the Financial Plan of the San 
Francisco-Oakland Bay Bridge East 
Span Seismic Safety Project" for 
submittal to the Federal Highway 
Administration (FHWA). 

o The update is consistent with the 
information contained in the 
project's 2010 3rd quarter report. 

5· SAN FRANCISCO-OAKLAND BAY 
BRIDGE(SFOBB)UPDATES 
a. Yerba Buena Island Transition 

Structures (YBITS) No. 1 
1) Update 
• T. Anziano reported that work on the 

YBITS No. 1 job is going well in 
general. A contractor update and 
discussion on acceleration will be 
provided at the TBPOC April 
meeting. 

b. Oakland Touchdown (OTD) No. 2 
1) Temporary Detour Scope and 

Budget 
• B. Maroney gave a progress 

summary on the Oakland Detour 
work items, including utility 
relocation, right-of-way, Burma 
Road extension, permits, 
environmental re-evaluation 
documentation and 
eastbound/westbound design. 

o A slide presentation showed various 
phases of the Oakland Detour for 
SFOBB Acceleration and visuals of 
Upper Deck Fast Demolition, 
Bicycle-Pedestrian Facility and 
Prefabricated Units. 

2010 Fourth Quarter Project 
Progress and Financial Update 
with revisions, as discussed. 

• The TBPOC APPROVED the 
FHWA "2010 Annual Update 
to the Financial Plan of the San 
Francisco-Oakland Bay Bridge 
East Span Seismic Safety 
Project", as presented. 
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(continued) 

Items Action 
o A scope of work (including the 

temporary bicycle/pedestrian facility 
and supporting construction work) 
and budget ($88M) for the Oakland 
Detour were presented for TBPOC 
approval. 

o Discussion included public concerns 
about the change, traffic impacts, 
lane closures, proposed temporary 
bike alignments, closer analysis of 
curves and speed limits. 

o T. Anziano indicated that 
Department operations staff will be 
meeting on a monthly basis (M. 
Forner is coordinating) to address 
the upcoming lane and bridge 
closures that are planned for the 
SFOBB, Dumbarton and San Mateo­
Hayward bridges, in combination 
with other projects like Doyle Drive. 

2) Communications Plan 
• B. N ey summarized the proposed 

strategy, "Oakland Touchdown 
Detour Stakeholder and Media 
Outreach Action Plan", that will be 
used to inform the public and other 
stakeholders about the upcoming 
work on the Detour. The phased 
plan included Critical Talking 
Points, Access & Transportation 
Alternatives, Elected Officials 
Outreach, Media Outreach, Public 
Outreach and Caltrans Internal 
Coordination. With no bridge 
closures anticipated, media/public 
outreach has been scaled back. The 
plan will be re-evaluated if bridge 
closure is determined. 

c. Temporary Bicycle/ Pedestrian Access 
to Yerba Buena Island (YBI) 
• S. Hulsebus presented exhibits 

comparing different bike path 
alternatives and the currently 
proposed construction in the area 

• The TBPOC APPROVED an 
initial expenditure in an 
amount not to exceed $15M for 
the eastbound work. 

• The TBPOC APPROVED the 
Oakland Detour scope of work 
as presented and budget as 
reduced to $83 million. 

• Staff to come back to the 
TBPOC with an operations 
update with the CHP. 

• Staff to explore running 
messaging on Clear Channel 
sign(s) as a communication 
tool. 

• The TBPOC APPROVED the 
"Oakland Touchdown Detour 
Stakeholder and Media 
Outreach Action Plan", as 
presented, and authorized the 
PIO to start the phased 
campaign next week. 
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(continued) 

Items Action 
(without a public access path). Also 
presented was an exhibit showing 
how the City of San Francisco plans 
to modify the traffic circulation on 
YBI, including providing for public 
access. Animations from bicyclist 
and vehicle perspectives, as well as 
side by side animation with and 
without a bike path, were shown. 

o Discussion included the following: 
;.. The City has no plans to improve 

the local roads on YBI to 
accommodate bicyclists or 
pedestrians at the time of seismic 
safety opening. 

;.. For safety and geometric 
standards reasons, Caltrans 
Safety and Geometric Office 
Chiefs do not recommend the 
bicycle/pedestrian path to YBI. 

;.. The Department does not 
recommend proceeding with the 
temporary bicycle/pedestrian 
access from SAS to YBI. 

6 DUMBARTON/ANTIOCH BRIDGE 
SEISMIC RETROFIT UPDATES 
a. Updates 

• M. Forner reported on the status of 
ongoing field work at the Antioch 
and Dumbarton Bridge Seismic 
Retrofit projects. There are no 
major issues for either project. 

b. Antioch Bridge Retrofit CCO 6-So 
(Seismic Bearing Installation 
Sequencing and Restrainer Brackets) 
• M. Forner indicated that this is a 

follow-up to the ceo approved by 
the TBPOC on December g, 2010 in 
an amount not to exceed 
$3,700,000. The finalized CCO 
totals $3,261,688 and provides for a 
97-work day time extension 
resulting from changes related to the 
seismic bearing installation process 

• The Department to 
communicate to the bicycle 
community the decision to not 
proceed with the 
bicycle/pedestrian access to 
YBI. 

• Although presented as an 
informational item, the TBPOC 
APPROVED the final CCO 6-
So in the amount of 
$3,261,688, as presented. 
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(continued) 

Items Action 
and the addition of restrainer 
brackets. 

7 OTHER BUSINESS 
a. San Mateo-Hayward Bridge Retrofit 

Rehabilitation Update 
• M. Pazooki and P. Lee gave a 

presentation on the status of the 
retrofit repair work at the San 
Mateo-Hayward Bridge. 

o The interim fix (to the crack on the 
retrofit work, not the original bridge) 
- completed a few months ago -is 
being inspected and monitored 
weekly. 

o The Department reviewed five 
alternatives. The final repair 
strategy, Alternative #4 (two-slab 
replacement with precast pre­
stressed panels in both directions), 
will be presented to the Seismic Peer 
Review Panel in February 2011. 

o The project cost is estimated at $10 
million, including support. 

o A preliminary project schedule 
shows plans, specifications and 
estimate (PS&E) completed by May 
2011; advertising in June 2011; bid 
opening in July 2011; and contract 
award by August 2011. Full bridge 
Labor Day weekend closure was 
recommended. 
~ The Chair noted that such a 

schedule would call for a 
presentation to BATA in April or 
May 2011 for rehab funding. 

Miscellaneous 
• The March 3 TBPOC meeting is 

cancelled. The next TBPOC meeting is 
scheduled for April 7, 2011, in Oakland, 
with a possible teleconference before 
then. 

• The TBPOC proceeded to the West 
Approach Dog Park groundbreaking 
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• Staff to include in future cost 
summaries the toll revenue lost 
during bridge closures. 
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(continued) 

TBPOC MEETING MINUTES 
February 3, 2011, 1o:ooam- 1:oopm 

APPROVED BY: 

STEVE HEMINGE Date 

~~ 71 U; l \ 
BIMLA G. RHINEHART, TBPOC Vice-Chair Date 
Executive Director, California Transportation Commission 

CINDYMOOM Date 
Director, California Department of Transportation 
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